

# Senior Design Group May15-03 Weekly Report

---

Week 4 9/22/14-9/28/14

Advisor: Leland Harker

Client: Hitachi Global Storage Technologies

Name	Major	E-mail(@iastate.edu)	Role
Jacob (JD) Mayer	EE	jdmayer	Team Leader
Matt Eckes	EE	mweckes	Communicator
Jacob Schulz	EE	jschulz	Key Concept Holder
Trevor Boone	SE	tdboone	Web master/ Key Concept Holder
Shawn LaGrotta	Cpr E	lagrotta	Webmaster

## Past week accomplishments

Task description	Person	Completion date
Put together weekly report	ALL	9/22
Started Project plan assignment	ALL	9/24
Worked on Project Plan <ul style="list-style-type: none"><li>Assigned sections for individual group members to write</li></ul>	ALL	9/26
Mathematical translation <ul style="list-style-type: none"><li>If the HDD base rotates, the x and y coordinated need a translation</li><li>Using the translation formula, the coordinates of the pins can be known</li></ul>	Matt	9/25
Modeling <ul style="list-style-type: none"><li>Autodesk Inventor</li><li>HDD/Jig/Probes</li></ul>	JD	9/27-9/28
Expanded on system block diagram <ul style="list-style-type: none"><li>Modes of communication</li><li>Parts numbers of components</li></ul>	JD	9/27/-9/28
Started interface code <ul style="list-style-type: none"><li>Python Backend</li></ul>	Trevor	9/27-9/28

## Plan for next week

Task description	Person	Goal date
Set-up lunch with client	JD	9/29
Finish Project Plan	ALL	10/1
Get pricing/features of Raspberry Pi	Jacob, Trevor	10/3
Website development <ul style="list-style-type: none"> <li>Populate with up to date content</li> </ul>	Shawn	10/3
Research G-code	Shawn	10/3
Research Gerber/drill files	Trevor	10/3
Research probe holder	Matt	10/3
Write-up pseudo code for probe assignment <ul style="list-style-type: none"> <li>MATLAB</li> <li>Test translation</li> </ul>	Matt	10/3
Continue Modeling	JD	10/3
Motor shield specifications	JD	10/3
Purchasing information <ul style="list-style-type: none"> <li>LED indicators</li> <li>LCD screen</li> <li>3D printer</li> </ul>	Jacob	10/3

## Future issues

Task description	Person	Goal date
Calibrating the robot remotely	ALL	-Thanksgiving

## Individual hourly contributions

Name	Weekly	Cumulative
Jacob (JD) Mayer	5	16
Matt Eckes	5	13
Jacob Schulz	4	12
Trevor Boone	6	15
Shawn LaGrotta	5	23